

Project Planning

Date	29 September 2026	Team ID	SWTID-2026-2087	Project Name	POCKET SMART AI	Maximum Marks	5 Marks
------	-------------------	---------	-----------------	--------------	-----------------	---------------	---------

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule for POCKET SMART AI.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Onboarding	USN-1	As a user, I can create an account using email and password.	2	High	MONISH B / JAGADEESHWARAN S	29 Sep 2026	02 Oct 2026
Sprint-1	User Onboarding	USN-2	As a user, I can securely log in and log out of PocketSmart AI.	1	High	MONISH B / JAGADEESHWARAN S	29 Sep 2026	02 Oct 2026
Sprint-1	Expense Management	USN-3	As a user, I can add an income or expense with amount, date and category.	3	High	Preethika B / Naresh S	29 Sep 2026	02 Oct 2026
Sprint-2	Expense Management	USN-4	As a user, I can edit or delete a recorded transaction.	2	High	Preethika B	03 Oct 2026	06 Oct 2026
Sprint-2	Budget Management	USN-5	As a user, I can set a monthly budget for my spending.	2	High	Shannon Cedric Jacob / Preethika B	03 Oct 2026	06 Oct 2026
Sprint-2	Budget Management	USN-6	As a user, I can view remaining budget and usage percentage.	2	High	Shannon Cedric Jacob	03 Oct 2026	06 Oct 2026
Sprint-3	Analytics	USN-7	As a user, I can view category-wise and monthly spending summaries.	3	Medium	Naresh S / Shannon Cedric Jacob	07 Oct 2026	10 Oct 2026
Sprint-3	Dashboard	USN-8	As a user, I can see a dashboard with income, expenses and savings.	3	High	JAGADEESHWARAN S / Naresh S	07 Oct 2026	10 Oct 2026
Sprint-4	AI Insights	USN-9	As a user, I can receive AI-based spending insights from my transaction data.	5	High	Naresh S / MONISH B	11 Oct 2026	15 Oct 2026
Sprint-4	AI Insights	USN-10	As a user, I can receive personalized saving suggestions and alerts.	3	Medium	Naresh S / Shannon Cedric Jacob	11 Oct 2026	15 Oct 2026
Sprint-5	Testing & Integration	USN-11	As a user, I can use the complete flow without validation or integration errors.	3	High	All Team Members	16 Oct 2026	19 Oct 2026
Sprint-5	Deployment & Review	USN-12	As a project team, we can demonstrate the final PocketSmart AI solution.	2	High	MONISH B / All Team Members	16 Oct 2026	19 Oct 2026