

Communication

Date	29 September 2026
Team ID	SWTID-2026-2087
Project Name	Pocket smart AI
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp/Google meet	All team members	Share daily tasks, blockers and next actions.
2	Progress Update	Weekly	WhatsApp/Google meet	All team members	Review sprint progress, completed work and pending tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp/Google meet/ git Hub	All team members	Discuss bugs, assign fixes and track resolutions
4	Stakeholder Review	Bi-Weekly	Google Meet / WhatsApp	All team members	Review requirements, demo progress and feedback.
5	Final Demo Rehearsal	Once	Google meet	All team members	Practice the final demonstration and verify the presentation flow
6			WhatsApp / GitHub	All team members	Share files, code updates and important project notices.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different schedules among members	Use a fixed daily check-in window and post updates in the team group.
2	Delayed bug/requirement clarification	Raise issues immediately, assign an owner, and confirm the resolution in the next update.
3	Last-minute demo changes	Freeze the demo flow before rehearsal and keep a verified backup build/files.