

## Demonstration of Proposed Features

|                      |                   |
|----------------------|-------------------|
| <b>Date</b>          | 29 September 2026 |
| <b>Team ID</b>       | SWTID-2026-2087   |
| <b>Project Name</b>  | POCKET SMART AI   |
| <b>Maximum Marks</b> | 1 Mark            |

### Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

| S.No | Feature Name                      | Description                                                                                         | Status (Implemented / Partial / Pending) | Demonstrated (Yes / No) | Remarks                                                                             |
|------|-----------------------------------|-----------------------------------------------------------------------------------------------------|------------------------------------------|-------------------------|-------------------------------------------------------------------------------------|
| 1    | Application Entry Point           | Provides access to the web application and required user flow.                                      | Implemented                              | Yes                     | Landing/application entry flow is part of the supplied project evidence.            |
| 2    | User Access / Registration        | Supports registration and login-oriented user access screens                                        | Implemented                              | Yes                     | Create account and login screens are included in the supplied project evidence      |
| 3    | Budget & Requirement Input        | Accepts a fixed budget and multiple purchase requirements for planning.                             | Implemented                              | Yes                     | Budget-planning form and result screens are included in the project evidence        |
| 4    | Input validation                  | Checks required values and prevents invalid or incomplete input from breaking the flow.             | Implemented                              | No                      | Functional requirement FR-04 is documented; final demo evidence should be captured. |
| 5    | Budget Allocation Processing      | Processes the fixed budget across selected requirements and prepares an allocation-oriented result. | Implemented                              | Yes                     | Budget result screens demonstrate the planning output                               |
| 6    | Recommendation / Dashboard output | Presents processed information through a dashboard or result interface.                             | Implemented                              | Yes                     | Dashboard and result screens are included in the supplied project evidence          |

### Feature Implementation Summary:

|                                |   |
|--------------------------------|---|
| <b>Total Features Proposed</b> | 6 |
|--------------------------------|---|

|                                 |       |
|---------------------------------|-------|
| Total Features Implemented      | 6     |
| Total Features Demonstrated     | 5     |
| Overall Implementation Rate (%) | 83.3% |