

Scalability & Future Plan

Date	29 September 2026
Team ID	SWTID-2026-2087
Project Name	POCKET SMART AI
Maximum Marks	1 Mark

Scalability & Future Plan: This document explains how POCKET SMART AI can scale to larger user bases, higher transaction volumes, and additional AI-driven financial features while maintaining performance, security and usability.

S.No	Current System Limitation	Impact	Priority to Address
1	Single-instance application and limited concurrent-user capacity.	Higher traffic may increase response time.	High
2	Initial deployment uses a limited database/storage setup.	Large transaction history may require more storage and indexing.	Medium
3	AI processing and analytics depend on available compute/API capacity.	Heavy usage can increase processing latency or service cost.	Medium

Scalability Plan

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Designed for prototype / small user base.	Deploy behind a load balancer and use multiple application instances with session-safe storage.
2	Data Storage	Central database for user and transaction data.	Use indexed relational storage, backups, archival strategy and scalable managed database services.
3	Performance	Synchronous request processing.	Add caching, pagination, background jobs and API optimization for analytics/AI tasks.
4	Security	Authentication and input validation.	Strengthen role-based access, secrets management, encryption, audit logs and rate limiting.

Scalability & Future Plan

Date	29 September 2026
Team ID	SWTID-2026-2087
Project Name	POCKET SMART AI
Maximum Marks	1 Mark

Future Roadmap

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 1	Production-ready deployment, database optimization and monitoring.	0-3 months	Improved reliability and maintainability.
Phase 2	Advanced AI spending insights, personalized saving suggestions and alert rules.	3-6 months	More useful and personalized financial guidance.
Phase 3	Scalable cloud deployment, stronger analytics and report export.	6-9 months	Supports more users and larger data volumes.
Phase 4	Mobile experience, integrations and additional financial planning capabilities.	9-12 months	Broader access and extended product capabilities.

Team Innovation Direction: The team can extend Pocket Smart AI with explainable AI insights, anomaly alerts, goal-based savings, conversational financial assistance and privacy-focused analytics. These enhancements should be validated through user testing before production adoption.