

POCKET SMART AI — Your Smart Budget & Recommendation Assistant

Phase 4: Project Planning

St. George's Arts and Science College (UNM1727) · TN Skills | Generative AI · Team ID: SWTID-2026-2087

Team Leader: Monish B | Members: Jagadeeshwaran S, Shannon Cadric Jacob, Preethika B, Naresh S

4.1 Purpose of This Phase

This phase lays out the project objectives, the milestone roadmap, team responsibilities, and the setup/deployment plan that structured the team's work from analysis through to a hosted, working application.

4.2 Project Objectives

Technical Objectives

- Develop a usable web application for budget planning.
- Implement structured input and validation.
- Organize business logic into understandable components.
- Provide clear recommendation-oriented output.
- Maintain a clean, reproducible project structure.

Performance Objectives

- Provide responsive user interaction.
- Avoid unnecessary processing.
- Validate input early.
- Keep the recommendation flow understandable and efficient.

Deployment Objectives

Make the application reproducible in a local development environment and suitable for deployment to a hosted web environment.

Learning Outcomes

Gain practical experience in requirement analysis, UI development, application logic, testing, deployment, documentation, and project presentation.

4.3 Milestone Roadmap

Milestone	Focus
M1 — Requirement Analysis & System Design	Problem definition, requirements, design decisions, stack justification.
M2 — Environment Setup & Initial Configuration	Runtime, dependencies, project structure, secure configuration.
M3 — Core System Development	User access flow, budget/requirement processing, recommendation/dashboard output.
M4 — Integration & Optimization	Component integration, performance tuning, security hardening, error handling.
M5 — Testing & Validation	Unit, integration, and user-acceptance testing; performance metrics.

Milestone	Focus
Deployment	Production configuration, hosting, public URL verification, smoke tests.

4.4 Team Allocation

Role	Member
Team Leader	Monish B
Team Member	Jagadeeshwaran S
Team Member	Shannon Cadric Jacob
Team Member	Preethika B
Team Member	Naresh S

4.5 Environment Setup Plan

- Install the project runtime and package manager; configure the IDE/editor.
- Clone/open the project repository and verify the application starts locally.
- Install dependencies from the project's requirements.txt and confirm clean startup.
- Establish the recommended folder structure: src/config/static/templates/database/tests, plus the main entry file.
- Keep environment-specific values (ports, credentials, API keys) outside source code via environment configuration.

4.6 Deployment Plan

- **Architecture:** Browser → hosted web application → application logic → optional persistent storage/external services.
- **Steps:** prepare production configuration; install dependencies; configure environment variables; initialize storage if required; run application checks; deploy to the hosting platform; verify the public URL; perform smoke tests.
- **Production considerations:** HTTPS, secured secrets, production logging, error monitoring, backup strategy for persistent data, input validation, access control, and a rollback/redeployment procedure.

4.7 Outcome of This Phase

A clear objective set, a five-milestone execution roadmap, defined team responsibilities, and an environment/deployment plan that guided the team from setup through to a hosted, testable application.